
WORK ASSIGNMENT STATUS REPORT
EPA CONTRACT NO. 68-01-6699, MOD. NO. 43

WORK ASSIGNMENT NO. 4S-2LA2.0
ASBESTOS DUMP SITE

MILUNOTON, NEW JERSEY
NUS PROJECT NO. 0772

Activity: Remedial Investigation/Feasibility Study

1. Progress this Period - September 1983:

A Work Assignment was received for this site on September 28. 1983. Work
will commence once a Work Plan author is identified and assigned.

2. Problems Resolved: None

3. Anticipated Problem Areas and Recommended Solutions: None

4. Deliverable* Submitted: None

5. Upcoming Events:

Completion of a site Work Plan will occur once an author is identified.

6. Activities Planned:

Completion of a site Work Plan will occur once an author is identified.

7. Key Personnel Changes:

A Project Manager will be assigned in the near future.

8. Subcontracting: None

9. Travel this Period: None

10. Contract Laboratory Program: No Involvement

11. Schedule Changes: None
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